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ESTIMATE RUN 05/06/2014

ESTIMATE SUMMARY 14:35:50

CONTID: C19388         ESTIMATE NO: 0001 PROG 2005

PCN: 19388-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177 ITS IMPROVEMENTS PERCENT TIME:

PROJECT NO: AQC 177A-009                  

SH 177 ITS IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 05/02/2014 DATE TIME STARTED 04/21/2014

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 03/20/2014 DATE WORK BEGAN 04/21/2014

 DATE AWARDED 03/27/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/09/2014 DATE ACCEPTED

BOULDER CO 80301                  DATE NOTICE TO PROCEED 04/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 529,419.65 PARTICIPATING $ $ 72,120.80

AWARD PROJECT AMT: 502,019.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,482.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.50

WORK DAYS

WORK DAYS

13.62%

457,298.85

72,120.80

72,120.80

70,638.30

$

$

$

$

72,120.80

0.00

72,120.80

0.00

72,120.80

-1,482.50

0.00

70,638.30

0.00

AMOUNT DUE 70,638.30 70,638.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 70,638.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19388-BID    ESTIMATE RUN 05/06/2014

PROJECT: AQC 177A-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

10.000

EACH

208.00000

0010 Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

0.000.000

0.00

1.000

EACH

365.00000

0015 Erosion Log (12 Inch) 0.000

40.000

208-00002  
 

360.0040.000

360.00

40.000

LF  

9.00000

0020 Aggregate Bag 0.000

96.000

208-00035  
 

384.0096.000

384.00

100.000

LF  

4.00000

0025 Storm Drain Inlet Protection (Type 1) 0.000

30.000

208-00051  
 

120.0030.000

120.00

48.000

LF  

4.00000

0030 Storm Drain Inlet Protection (Type 2) 0.000

72.000

208-00052  
 

1,152.0072.000

1,152.00

104.000

LF  

16.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

6.250

208-00103  
 

200.006.250

200.00

60.000

HOUR

32.00000

0040 *Erosion Control Supervisor 0.000

19.000

208-00205  
 

1,064.0019.000

1,064.00

80.000

HOUR

56.00000

0045 Fence (Plastic) 0.000

48.000

607-11525  
 

144.0048.000

144.00

80.000

LF  

3.00000

0050 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

30.000

EACH

38.00000

0055 2 Inch Electrical Conduit (Bored) 0.000

2,895.000

613-00206  
 

36,013.802,895.000

36,013.80

21,745.000

LF  

12.44000
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PCN: 19388-BID    ESTIMATE RUN 05/06/2014

PROJECT: AQC 177A-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

40.000

LF  

18.40000

0065 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

80.000

LF  

12.00000

0070 Pull Box (24"x36"x24") 0.000

4.000

613-07023  
 

3,768.004.000

3,768.00

24.000

EACH

942.00000

0075 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

6.000

EACH

1,269.00000

0080 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

14,954.00000

0085 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

6,061.00000

0090 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

440.000

LF  

1.54000

0095 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

5.000

EACH

1,403.00000

0100 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

6.000

EACH

1,948.00000

0105 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,436.00000

0110 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

24,485.000

LF  

1.85000
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PCN: 19388-BID    ESTIMATE RUN 05/06/2014

PROJECT: AQC 177A-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Mobilization 0.000

0.473

626-00000  
 

22,704.000.473

22,704.00

1.000

L S 

48,000.00000

0120 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

68.00000

0125 *Traffic Control Management 0.000

10.000

630-00012  
 

5,600.0010.000

5,600.00

80.000

DAY 

560.00000

0130 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

6.00000

0135 *Construction Traffic Sign (Panel Size B) 0.000

3.500

630-80342  
 

21.003.500

21.00

14.000

EACH

6.00000

0140 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

6.00000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

560.000.500

560.00

1.000

EACH

1,120.00000

0150 *Traffic Cone 0.000

30.000

630-80380  
 

30.0030.000

30.00

100.000

EACH

1.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

200.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000
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PCN: 19388-BID    ESTIMATE RUN 05/06/2014

PROJECT: AQC 177A-009                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 72,120.8072,120.80529,419.65CURRENT AMT0200 $ $ $

$ 72,120.8072,120.80$529,419.65$CURRENT AMTPROJECT TOTAL


